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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project: South Peninsula Hospital Emergency Room Construction

Agency: Kenai Peninsula Borough Reporting Period: 04/01105- 06/30/05

Grant #: 06-4-C-5015 Funds Requested: $ 0.00

1. What is the status ofthe project; include portions completed?

The Emergency Room Construction is part of a larger South Peninsula Hospital
Expansion and Renovation project. The grant recipient's plan is to use grant funds for the
construction phase. The project schedule and the detailed project budget for the
Emergency Room Construction will be based on the contractor's work schedule and
schedule of values for the overall project. No construction activities occurred in the
current reporting period. The design team submitted construction documents and a final
construction cost estimate April 20, 2005. The final construction cost estimate submitted
by the design team is approximately $2,000,000 over budget. The borough has asked
RIM Architects to provide written recommendations and a schedule for bringing the
project design within budget.

2. Is the project on schedule; if not, how will this be dealt with?

The construction phase has been postponed until the 2006 construction season.

3. Is the project on budget; if not, how will this be dealt with?

The final construction cost estimate submitted by the design team is approximately
$2,000,000 over budget. The borough has asked RIM Architects to provide written
recommendations and a schedule for bringing the project design within budget.

4. Other comments/problems and solutions:

The Kenai Peninsula Borough and the City of Homer are working to resolve some land
issues that affect the project.
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: South Peninsula Hospital Emereencv Room Construction

Agency: Kenai Peninsula Boroueh Reporting Period: 04/0112005-06/30/2005

Grant #: 06-4-C-5015

Please include the following information:
(Use additional pages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined $ 17,044,413.00

2. The total project expenditures as ofthe end of the most recent quarter $ 0.00

3. The total amount of Denali Commission funds committed to the project $ 927,151.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $ 0.00

5. The percentage of expenditures to the total budget 0.00%

6. Project Perfonnance Analysis (use PPA fonn on page2 of 641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Design Documents Review In proeress
ConstructionDocumentsReview Mav 2005*
Construction Bids Due Sprine 2006
Project Completion 2007

* Bid ready documents are not anticipated to be complete sooner than January 2006.
Form 641A
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Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: South Peninsula Hospital Emereencv Room Construction

Agency: Kenai Peninsula Boroueh Reporting Period: 04/0112005-06/30/2005

Amount of Funds Requested: $ 0.00Grant #: 06-4-C-5015

NOTE: Include Denali Commission Grant Funds Only on this form.

Construction $927,151.00 I unknown 2007
An effort to redesign the
project to bring it within
budget is in progress.

Totals: I $927,151.00 I unknown

Signature: Date: July 8, 2005
Print Name and Title: Scott G. Holt, Kenai Peninsula Borough Finance Director
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